

**Bangladesh Fisheries Development Corporation**  
**Annual Procurement Plan 2019-20**

Package No	Description of Procurement Package	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac Taka)	Time Code for Process		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Time for contract	Estimated Total Time
							Planned Dates	Actual Dates								
1(a)	কম্পিউটার সরঞ্জামাদি July to Sep 2019	As per Requisition	RFQ/DP	স্বাক্ষরিত	স্বাক্ষরিত	2.00	Planned Dates	22.07.19	22.07.19	30.07.19	30.07.19	31.07.19	31.07.19	31.07.19	05.08.19	15 Days
							Actual Dates	00	09	00	01	00	00	00		
1(b)	কম্পিউটার সরঞ্জামাদি Oct to Dec 2019	"	"	"	"	2.00	Planned Dates	01.10.19	07.10.19	07.10.19	09.10.19	09.10.19	09.10.19	09.10.19	15.10.19	15 Days
							Actual Dates	00	07	00	02	00	00	00		
1(c)	কম্পিউটার সরঞ্জামাদি Jan to Mar 2020	"	"	"	"	2.00	Planned Dates	16.01.20	23.01.20	23.01.20	26.01.20	27.01.20	27.01.20	27.01.20	02.02.20	18 Days
							Actual Dates	00	08	00	3	01	01	00		
1(d)	কম্পিউটার সরঞ্জামাদি April to June 2020	"	"	"	"	2.00	Planned Dates	12.05.20	19.05.20	19.05.20	20.05.20	20.05.20	21.05.20	21.05.20	26.05.20	14 Days
							Actual Dates	00	07	00	01	00	01	00		
2.	স্টেশনারি সরঞ্জামাদি	"	"	"	"	1.00	Planned Dates	22.07.19	30.07.19	30.07.19	31.07.19	31.07.19	31.07.19	31.07.19	05.08.19	15 Days
							Actual Dates	00	09	00	01	00	00	00		
3. (a)	আগাধার July to Dec 2019	"	CP	"	"	1.50	Planned Dates	22.07.19	30.07.19	30.07.19	31.07.19	31.07.19	31.07.19	31.07.19	05.08.19	15 Days
							Actual Dates	00	09	00	01	00	00	00		
3. (b)	আগাধার Jan to June 2020	"	CP	"	"	1.80	Planned Dates	05.01.20	12.01.20	12.01.20	13.01.20	13.01.20	13.01.20	13.01.20	20.01.20	16 Days
							Actual Dates	00	08	00	01	00	00	00		
4 (a)	যানবাহন সেরামড ও সরঞ্জামাদি July to Sep 2019	"	RFQ	"	"	2.00	Planned Dates	22.07.19	30.07.19	30.07.19	31.07.19	31.07.19	31.07.19	31.07.19	11.08.19	21 Days
							Actual Dates	00	09	00	01	00	00	00		
4 (b)	যানবাহন সেরামড ও সরঞ্জামাদি Oct to Dec 2019	"	"	"	"	2.00	Planned Dates	01.10.19	07.10.19	07.10.19	09.10.19	09.10.19	09.10.19	09.10.19	20.10.19	20 Days
							Actual Dates	00	07	00	02	00	00	00		
4 (c)	যানবাহন সেরামড ও সরঞ্জামাদি Jan to Mar 2020	"	"	"	"	2.00	Planned Dates	16.01.20	23.01.20	23.01.20	26.01.20	27.01.20	27.01.20	27.01.20	05.02.20	21 Days
							Actual Dates	00	08	00	3	01	01	00		
4 (d)	যানবাহন সেরামড ও সরঞ্জামাদি April to June 2020	"	"	"	"	3.00	Planned Dates	12.05.20	19.05.20	19.05.20	20.05.20	20.05.20	21.05.20	21.05.20	31.05.20	19 Days
							Actual Dates	00	07	00	01	00	01	00		
5(a)	গরম ও বিজ্ঞাপন সরঞ্জামাদি July to Sep 2019	"	"	"	"	1.25	Planned Dates	09.07.19	16.07.19	16.07.19	17.07.19	17.07.19	17.07.19	17.07.19	22.07.19	14 Days
							Actual Dates	00	08	00	01	00	00	00		
5 (b)	গরম ও বিজ্ঞাপন সরঞ্জামাদি Oct to Dec 2019	"	"	"	"	1.25	Planned Dates	01.10.19	07.10.19	07.10.19	09.10.19	09.10.19	09.10.19	09.10.19	15.10.19	15 Days
							Actual Dates	00	07	00	02	00	00	00		

BR

da

BR

BR

S