

ANNUAL PROCUREMENT PLAN 2019-20

Ministry/Division : Ministry of Fisheries & Livestock
 Agency : BANGLADESH FISHERIES DEVELOPMENT CORPORATION
 Procuring Entity Name & Code : Project Director
 Project Name : Establishment of Fish Landing Centre With Ancillary Facilities In 3 Coastal District At 4 Selected Area
 Project Code : 224069400
 Reporting Period : July 2019 - June 2020
 Head of Procuring Entity : Chairman, BFDC

Procurement Plan For Civil Works (2019-2020)

S/No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invite Advertis Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	CW-01	Leveling The Existing Land	L.S.	L.S.	Open Tender Method	Chairman BFDC	GOB (Loan)	67.00	Planned Date		18/08/2019	24/08/2019	30/08/2019	31/10/2019	31/10/2019	30/08/2020	
		Sub Total					67.00		Planned Date								
02	CW-02	Ice Plant Building	sqf.	9000sqf.	Open Tender Method	Chairman BFDC	GOB (Loan)	180.00	Planned Date		18/08/2019	24/08/2019	30/08/2019	31/10/2019	31/10/2019	30/08/2020	
		Sub Total					180.00		Planned Date								
03	CW-03	Office Building	sqf.	1660sqf.	Open Tender Method	Chairman BFDC	GOB (Loan)	45.00	Planned Date		08/08/2019	14/08/2019	20/08/2019	20/11/2019	20/11/2019	20/11/2019	66
		Sub Total					45.00		Planned Date								
04	CW-04	Residential Building	sqf.	800sqf.	Open Tender Method	Chairman BFDC	GOB (Loan)	82.10	Planned Date		25/08/2019	25/08/2019	30/08/2019	31/11/2019	31/11/2019	30/11/2020	66
		Sub Total					82.10		Planned Date								




Sl No	Package No	Description of Procurement Package of Civil Works (CW)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Creds for Process	Not Use In Goods	Invite Advertis Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total items in Contract Sigs
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
05	CW-03	Arcidighar Building	sf.	4306sf.	Open Tender Method	Chairman HPDC	GOB (Loan)	42.00	Planned Dates Planned Dates Actual Dates		25/02/2019	19/03/2019	30/01/2019	01/12/2019	01/12/2019	26/11/2019	
		Sub Total						42.00									
06	CW-04	Public Toilet	sf.	206sf.	Open Tender Method	Chairman HPDC	GOB (Loan)	6.90	Planned Dates Planned Dates Actual Dates		25/02/2019	19/03/2019	30/01/2019	01/12/2019	01/12/2019	26/11/2019	
		Sub Total						6.90									
07	CW-05	Truck Parking Area	sf.	38800sf.	Open Tender Method	Chairman HPDC	GOB (Loan)	88.00	Planned Dates Planned Dates Actual Dates		19/10/2019	24/11/2019	30/12/2019	31/2020	31/2020	26/01/2020	
		Sub Total						88.00									
08	CW-05	Brick Foundation Wall	L.S.	L.S.	Open Tender Method	Chairman HPDC	GOB (Loan)	30.00	Planned Dates Planned Dates Actual Dates		19/10/2019	24/11/2019	30/12/2019	31/2020	31/2020	26/01/2020	
		Sub Total						30.00									
09	CW-05	Approach & Internal Connecting Road	sf.	31281sf.	Open Tender Method	Chairman HPDC	GOB (Loan)	133.18	Planned Dates Planned Dates Actual Dates		19/10/2019	24/11/2019	30/12/2019	31/2020	31/2020	26/01/2020	
		Sub Total						133.18									
10	CW-06	Drainage Structure	L.S.	L.S.	Open Tender Method	Chairman HPDC	GOB (Loan)	50.00	Planned Dates Planned Dates Actual Dates		19/10/2019	24/11/2019	30/12/2019	31/2020	31/2020	26/01/2020	
		Sub Total						50.00									



 Md. Faruk

 Director, HPDC

 Dhaka



 Md. Faruk

 Director, HPDC

 Dhaka

19/10/2019


19/10/2019

ANNUAL PROCUREMENT PLAN 2019-20

Ministry/Division : Ministry of Fisheries & Livestock
 Agency : BANGLADESH FISHERIES DEVELOPMENT CORPORATION
 Procuring Entity Name & Code : Project Director
 Project Name : Establishment of Fish Landing Centre With Ancillary Facilities In 3 Coastal District At 4 Selected Area
 Project Code : 224069400
 Reporting Period : July'2019 - June'2020
 Head of Procuring Entity : Chairman, BFDC

Procurement Plan For Goods (2019-2020):

Sl No	Package No	Description of Procurement Package of Goods(s)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invitation Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Sign
01	GD-01	Freezing Van	No.	1	Open Tender Method	Chairman BFDC	GOB (Loan)	60.00	Planned Dates		25/8/2019	15/09/2019	23/09/2019	24/09/2019	24/09/2019	26/09/2019	16
		Sub Total=					60.00		Planned Dates		0	22	8	1	0	2	23
02	GD-02	Ice Crusher	No.	8	Open Tender Method	Chairman BFDC	GOB (Loan)	12.00	Planned Dates		25/3/2020	15/04/2020	13/04/2020	24/04/2020	24/04/2020	26/04/2020	
		Sub Total=					12.00		Planned Dates		0	22	8	1	0	2	33
03	GD-03	Ice Plant Machineries	No.	4	Open Tender Method	Chairman BFDC	GOB (Loan)	680.00	Planned Dates		19/5/2019	24/06/2019	30/07/2019	6/8/2019	6/8/2019	28/08/2019	
		Sub Total=					680.00		Planned Dates		0	35	36	7	0	23	100
04	GD-04	Generator	No.	4	Open Tender Method	Chairman BFDC	GOB (Loan)	106.00	Planned Dates		19/9/2019	24/10/2019	30/11/2019	5/12/2019	5/12/2019	26/12/2019	
		Sub Total=					106.00		Planned Dates		0	30	38	6	0	21	100
		Sub Total=					106.00		Planned Dates								

2019/11/25
 2019


SI No	Package No	Description of Procurement Package of Goods/GDR	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund & Code	Estimated Cost Tk. (Lakh)	Time Code for Process	Not Use In Goods	Invite Advertiser Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Items as Contract Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
05	GID-05	Electrical Instrument	No.	1	Open Tender Method	Chairman BEDC	GOB (Loan)	114.00	Planned Item		18/02/2019	24/02/2019	30/02/2019	27/02/20	30/02/20	26/01/2020	
		Sub Total						114.00									
06	GID-06	Quality Control Lab Instrument	L.S	L.S	Open Tender Method	Chairman BEDC	GOB (Loan)	30.00	Planned Item		25/02/2020	15/04/2020	23/04/2020	24/06/2020	24/04/2020	26/04/2020	
		Sub Total						30.00	Planned Item		0	22	0	1	0	2	33

Handwritten signature

REC'D BY

FOR THE DIRECTOR GENERAL
 BEDC
 2020/01/20

FOR THE DIRECTOR GENERAL
 BEDC
 2020/01/20